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Matthew Liang , Chair   County of Los Angeles 
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Members of the public may provide electronic comments by Monday, May 22, 2023, by 
4:00 p.m. to info@HabitatAuthority.org. Please label the email in the subject heading as 
“Public Comments.”  Public comments may also be verbally heard during item III of the 
meeting. 
 
72 hours prior to Citizens Technical Advisory Committee meetings, the entire Citizens 
Technical Advisory Committee agenda package is available for review, along with any 
meeting-related writings or documents provided to a majority of the Committee members after 
distribution of the agenda package, at the Authority’s website, www.habitatauthority.org.  In 
accordance with the Americans with Disabilities Act of 1990, if you require a disability related 
modification or accommodation to participate in this meeting, including auxiliary aids or 
services, please call Andrea Gullo at 562.945.9003, at least 48 hours prior to meeting. 
 
Pursuant to Section 54956 of the Government Code, the Puente Hills Habitat Preservation 
Authority (Authority) will hold a special meeting of the Citizens Technical Advisory Committee 
(CTAC) at the above time and location for the purpose of:  
 

AGENDA 
 

I. Call to order. 
 

II. Roll call. 
 
III. Public comments.  
 
IV. Approval of Minutes for the March 21, 2023, Special Meeting.  

 
V. Standing Reports: 

 
a) Report by Board Liaison on previous months’ Authority Board of Directors 

meetings. 

b) Committee Member feedback from the public as it relates to the Authority. 

mailto:mmiller@HabitatAuthority.org
http://www.habitatauthority.org/
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VI. Discussion: Receive and file February and March 2023 Mountains Recreation and 
Conservation Authority (MRCA) Ranger Reports.  
 

VII. Review by Authority staff and discussion regarding community opinion survey results 
administered by Authority consultant Fairbank, Maslin, Maullin, Metz & Associates. 
 

VIII. Review, discussion and possible recommendation to Authority Board regarding 
Authority workplan for fiscal year 2022-2023, and Authority workplan for fiscal year 
2023-24, and review of Strategic Guidelines.  
 

IX. Review, discussion and possible recommendation to Authority Board regarding 
Authority annual budget for fiscal year 2023-24, and review corresponding budgets. 
 

X. Receive and file an update on the completed Harbor Boulevard Coastal Sage Scrub 
mitigation site.  

 
XI. Closing Remarks (Comments/questions from Committee Members and/or Executive 

Director). 
 

XII. Adjournment and announcement of the next meeting. 
 
 

  
 The Puente Hills Habitat Preservation Authority is a public entity established pursuant 

to the Joint Exercise of Powers Act by agreement between the City of Whittier, Los 
Angeles County, and Sanitation Districts of Los Angeles County.  Regular meetings of 
the Citizens Technical Advisory Committee are scheduled for the Tuesday before the 
third Thursday of every month.  Questions about any agenda item can be addressed to 
Andrea Gullo, Executive Director, 562.945.9003.   

 
 



DRAFT Minutes 
PUENTE HILLS HABITAT PRESERVATION AUTHORITY 

CITIZENS TECHNICAL ADVISORY COMMITTEE 
March 21, 2023 

 
The special meeting of the Citizens Technical Advisory Committee was held on 
Tuesday, March 21, 2023, at Palm Park, 5703 Palm Ave, Whittier, CA 90601.  
  
I. CALL TO ORDER. 

 
Chair, Matthew Liang, called the meeting to order at 7:01 p.m.  
 

II. ROLL CALL. 
 

A roll call was taken, and there was a quorum at this.  
 

Members Present: Matthew Liang, Chair  County of Los Angeles 
   Catherine Houwen   La Habra Heights 

Adam Nazaraoff   La Habra Heights 
Bryan Coreas   County of Los Angeles 
Gabriel Monares   County of Los Angeles  

              
Members Absent:  

Jeff Brauckman   Whittier  
   (vacant)    Whittier 

(vacant)    La Habra Heights 
 
 Authority Representatives Present:  

Andrea Gullo, Executive Director 
Michelle Mariscal, Ecologist  

 Marlyn Barajas, Program Analyst 
 Kenn Hughes, MRCA Deputy Chief Ranger 

     
III. INTRODUCTION OF NEW ADVISORY COMMITTEE MEMBERS 

 
Gabriel Monares took the oath of office before the meeting began. CTAC 
members welcomed Member Monares.   

 
IV. PUBLIC COMMENTS. 

 
There were no public comments.  

 
V. APPROVAL OF MINUTES FOR THE February 14, 2023, REGULAR MEETING  
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VI. STANDING REPORTS:  
  

a. REPORT BY BOARD LIAISON ON PREVIOUS MONTHS’ AUTHORITY 
BOARD OF DIRECTORS MEETING. 
 
Member Houwen provided this report.  
 

b. COMMITTEE MEMBER FEEDBACK FROM THE PUBLIC AS IT RELATES 
TO THE HABITAT AUTHORITY. 

None.  

Executive Director Gullo gave an update on social media activities.  

VII. DISCUSSION: RECEIVE AND FILE JANUARY 2023 MOUNTAINS 
RECREATION AND CONSERVATION AUTHORITY (MRCA) RANGER 
REPORT 
 
Ranger Kenn Hughes reviewed the January ranger report. There was discussion.  

 

VIII. DISCUSSION AND RECOMMENDATION TO THE AUTHORITY’S BOARD OF 
DIRECTORS ON THE APPROVAL OF COMMENTS ON THE LOS ANGELES 
COUNTY EAST SAN GABRIEL VALLEY AREA PLAN DRAFT 
ENVIRONMENTAL IMPACT REPORT AND DRAFT PLAN DOCUMENTS.  

 
 Ecologist Mariscal provided a report. There was discussion.  
 
  
 
 
 
 
 
 
IX. RECEIVE AND FILE THE AUTHORITYS FISCAL YEAR 2021-22 END OF THE 

YEAR BUDGET REPORT, AND FISCAL YEAR 2022-23 MID-YEAR BUDGET 
REPORT.  
 
Executive Director Gullo provided a report on the matter. There was discussion. 
Chair Liang received and filed the report.  

  

Member Coreas motioned to approve these minutes as drafted and 
Member Houwen seconded the motion. The motion passed 
unanimously.  

Member Monares motioned to recommend to the Board that they 
approve the comment letter and Member Nazaroff seconded this 
motion. The motion passed unanimously.  
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X. CLOSING REMARKS (COMMENTS/QUESTIONS FROM COMMITTEE 

MEMBERS AND/OR EXECUTIVE DIRECTOR) 
 

Member Houwen commented on how great it is to hold CTAC meetings back in 
person. 
 
Executive Director Gullo invited CTAC members to attend the Special Board 
meeting held on March 22, 2023, and reception before the Board meeting for 
outgoing Board Member Mike Hughes. She also made them aware of new 
information on the agency website about funding options, under the About Us 
tab. 

 
XI. ADJOURNMENT AND ANNOUNCEMENT OF NEXT MEETING 
 

There being no further comments, or business to be discussed, Chair Liang 
adjourned the meeting at 7:58 p.m. The next regularly scheduled meeting date is 
April 18, 2023.   
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February 28, 2023

Puente Hills Habitat Preservation Authority
Ranger Services Activities for February 2023

• Continued general patrol for: providing visitor information, identifying
hazardous conditions and correcting illegal activity.

• Continued general maintenance for: graffiti removal, vandalism repair, litter
and dumping removal, fence and gate repairs, sign installations and repairs
and trail maintenance.

• Communicated with Habitat Authority trail watchers about trail conditions and
hazards.

• Participated in our ranger monthly management meeting.

• Assisted a hiker that collapsed at Arroyo Pescadero. The ranger performed
CPR with Whittier Police until paramedics arrived.

• Met with fuel modification contractor for upcoming clearance.

• Met with Sage Environmental and Habitat Authority staff regarding goat
grazing in Turnbull Canyon.

• Met with Habitat Authority staff at Sycamore Canyon regarding weed
abatement projects.

• Picked up dumping including:
S Debris at Arroyo San Miguel.
S Tires and propane bottles at Powder Canyon.

• Continue to notify the Habitat Authority staff of all unsuccessful animal road
crossings that are observed at or near Habitat Authority property. During the
month of February no animals were observed.

• Continue to monitor the Harbor underpass. No activity to report.

• Continue to pick up dog defecation at all the trailheads.

• Replaced the plexi-glass on the kiosk at Turnbull Canyon.
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• Cleaned up large graffiti in the tunnel under Colima Road.

• Repaired the drinking fountain at Arroyo Pescadero.

• Repaired the fire gate at the Elderberry Trail entrance.

• Repainted all the red curbs at the Arroyo Pescadero Trailhead parking lot.

• Inspected the roads and trails for downed trees and trail damage after the
rain.

• Removed a fallen tree at Hellman Park.

• Continue to patrol the SCE, Brea 57 site and Monterey mitigation sites in
Powder Canyon and the Olinda site in Arroyo San Miguel.

• Dealt with various violations including:
S In the Preserve after hours at Sycamore Canyon, Hacienda Hills,

Powder Cyn., Hellman Park and Arroyo Pescadero.
S Parking violations at Arroyo Pescadero, Hacienda Hills Trailhead,

Sycamore Canyon and Ford property.
S Dogs in Sycamore Canyon
S Hikers in Turnbull Canyon and Powder Canyon after rain.
S Loud music in the Hacienda Hills.
S Smoking at Ford property.
S Warn and advise electric bikes in Powder Canyon and Hacienda Hills.
S Off road motorcycle in Turnbull Canyon.
S Dogs off leash at Arroyo Pescadero.
S Bikes in Arroyo Pescadero and Hellman Park.

• The Preserve was closed several days in February due to rain.

• Searched Hellman Park for any homeless activity. No activity to report.

• Spoke to a transient walking his bike at Arroyo Pescadero. Advised him of
the rules including no bikes, Preserve hours and no camping.

• Due to safety concerns and overcrowding at the  Turnbull Canyon entrance,
we previously worked with the owner of the property and Whittier Police
Department to secure the vacant lot that is next to the entrance. 

• Continue monitoring the surveillance cameras at various trailheads in
attempt to catch the  vehicle break-in perpetrators. We are also coordinating
with Whittier Police and L.A. County Sheriff. One case in February resulted
in an arrest and another case is under investigation due to the positive
identification from the cameras.
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• Continue to contact the Los Angeles County Department of Street
Maintenance regarding the graffiti along Turnbull Canyon Road.

• Continue to check and re-post trail closure signs and rope-fence at
unauthorized trails and restoration areas in Turnbull Canyon, Worsham
Canyon, Powder Canyon and Hellman Park. 

• Continue to conduct perimeter patrols of all property for fence damage,
illegal access points, rope swings, and encroachments.

• Received several calls during the month of January to our 24-hour ranger
emergency services number including:
S Several calls for hikers locked in at Hellman Park.
S Several inquiries if the Preserve is open.
S Reporting a car driving fast in La Habra Heights.
S Reporting a vehicle broken into at Sycamore Canyon.
S Inquiring about parking for Hellman Park.
S Dog off leash at Arroyo Pescadero jumping on people. Unable to

locate.

• Continue to work closely with Executive Director Andrea Gullo on various
projects and assignments as requested.

If you have any questions, or would like any additional information, please feel free to
contact me anytime.  Thank you.
                                                                     Sincerely,

                                                                   K E Hughes

                                                                     Kenn Hughes
                                Deputy Chief Ranger



AAAA    llllooooccccaaaallll    ppppuuuubbbblllliiiicccc    aaaaggggeeeennnnccccyyyy    eeeexxxxeeeerrrrcccciiiissssiiiinnnngggg    jjjjooooiiiinnnntttt    ppppoooowwwweeeerrrrssss    ooooffff    tttthhhheeee    SSSSaaaannnnttttaaaa    MMMMoooonnnniiiiccccaaaa    MMMMoooouuuunnnnttttaaaaiiiinnnnssss    CCCCoooonnnnsssseeeerrrrvvvvaaaannnnccccyyyy,,,,    tttthhhheeee    CCCCoooonnnneeeejjjjoooo    RRRReeeeccccrrrreeeeaaaattttiiiioooonnnn    aaaannnndddd    PPPPaaaarrrrkkkk                                            
DDDDiiiissssttttrrrriiiicccctttt,,,,    aaaannnndddd    tttthhhheeee    RRRRaaaannnncccchhhhoooo    SSSSiiiimmmmiiii    RRRReeeeccccrrrreeeeaaaattttiiiioooonnnn    aaaannnndddd    PPPPaaaarrrrkkkk    DDDDiiiissssttttrrrriiiicccctttt    ppppuuuurrrrssssuuuuaaaannnntttt    ttttoooo    SSSSeeeeccccttttiiiioooonnnn    6666555500000000    eeeetttt    sssseeeeqqqq....    ooooffff    tttthhhheeee    GGGGoooovvvveeeerrrrnnnnmmmmeeeennnntttt    CCCCooooddddeeee                                                            

MOUNTAINS RECREATION & CONSERVATION AUTHORITYMOUNTAINS RECREATION & CONSERVATION AUTHORITYMOUNTAINS RECREATION & CONSERVATION AUTHORITYMOUNTAINS RECREATION & CONSERVATION AUTHORITY    
Franklin Canyon ParkFranklin Canyon ParkFranklin Canyon ParkFranklin Canyon Park
2600 Franklin Canyon Drive2600 Franklin Canyon Drive2600 Franklin Canyon Drive2600 Franklin Canyon Drive
Beverly Hills, California  90210 Beverly Hills, California  90210 Beverly Hills, California  90210 Beverly Hills, California  90210 
Phone (310) 858-7272  Fax (310) 858-7212Phone (310) 858-7272  Fax (310) 858-7212Phone (310) 858-7272  Fax (310) 858-7212Phone (310) 858-7272  Fax (310) 858-7212

March 31 , 2023

Puente Hills Habitat Preservation Authority
Ranger Services Activities for March 2023

• Continued general patrol for: providing visitor information, identifying
hazardous conditions and correcting illegal activity.

• Continued general maintenance for: graffiti removal, vandalism repair, litter
and dumping removal, fence and gate repairs, sign installations and repairs
and trail maintenance.

• Attended the Habitat Authority Board meeting. Showed our support and safe
travels to Mike Hughes on his retirement from the Board.

• Gave a report on the ranger service activities at the Citizens Technical
Advisory Committee meeting.

• Communicated with Habitat Authority volunteer trail watchers about trail
conditions and hazards.

• Participated in our ranger monthly management meeting.

• Attended annual Law Enforcement refresher training.

• Participated in the recording of a video about the daily duties of a ranger.

• Picked up dumping including:
S Trash on Colima Road.
S Construction debris at Arroyo San Miguel.
S Tires at Powder Canyon.

• Continue to notify the Habitat Authority staff of all unsuccessful animal road
crossings that are observed at or near Habitat Authority property. During the
month of March no animals were observed.

• Continue to monitor the Harbor underpass. No activity to report.

• Continue to pick up dog defecation at all the trailheads.

• Started installing the “No E-Bikes” signs at the trailheads.
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• Cleaned up a large amount of graffiti in the tunnel under Colima Road.

• The black iron fence at the end of Friends Ave and Orange Ave was
damaged from a vehicle accident. The fence has been repaired.

• Met with resident on Villaverde Drive regarding water and fence damage.
Scheduling a follow up meeting with Habitat Authority staff.

• Inspected the roads and trails for downed trees and trail damage after the
rain. Cleared several fallen branches along the trails.

• Replaced the back-flow device at Arroyo Pescadero.

• Large oak tree fell across the Powder Canyon trail. Contacted California
Arborist Contractor for the removal.

• Removed memorial flowers that were left at Arroyo Pescadero. 

• Marked off area to not be disturbed at Worsham Canyon for resident’s native
plants authorized by the Board.

• Removed a dead tree along Catalina Ave.

• Removed several leaning and fallen eucalyptus trees behind Altmark Ave.

• Turnbull Canyon Road was closed for several weeks due to a sink hole.

• Continue to patrol the SCE, Brea 57 site and Monterey mitigation sites in
Powder Canyon and the Olinda site in Arroyo San Miguel.

• Recovered a stolen van that was left abandoned at Sycamore Canyon.

• Dealt with various violations including:
S In the Preserve after hours at Sycamore Canyon, Hacienda Hills,

Powder Cyn., Hellman Park and Arroyo Pescadero.
S Parking violations at Arroyo Pescadero, Hacienda Hills Trailhead,

Sycamore Canyon and Ford property.
S Dogs in Sycamore Canyon
S Hikers in Turnbull Canyon and Powder Canyon after rain.
S Loud music in the Hacienda Hills.
S Warn and advise electric bikes in Powder Canyon and Hacienda Hills.
S Dogs off leash at Arroyo Pescadero.
S Bikes in Arroyo Pescadero and Hellman Park.
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• The Preserve was closed several days in March due to rain.

• Searched Hellman Park for any homeless activity. No activity to report.

• Due to safety concerns and overcrowding at the  Turnbull Canyon entrance,
we previously worked with the owner of the property and Whittier Police
Department to secure the vacant lot that is next to the entrance. We secured
the lot once in March.

• Continue monitoring the surveillance cameras at various trailheads in
attempt to catch the  vehicle break-in perpetrators. We are also coordinating
with Whittier Police and L.A. County Sheriff. We continue to get positive
information of the suspects from the cameras.

• Continue to contact the Los Angeles County Department of Street
Maintenance regarding the graffiti along Turnbull Canyon Road.

• Continue to check and re-post trail closure signs and rope-fence at
unauthorized trails and restoration areas in Turnbull Canyon, Worsham
Canyon, Powder Canyon and Hellman Park. 

• Continue to conduct perimeter patrols of all property for fence damage,
illegal access points, rope swings, and encroachments.

• Received several calls during the month of January to our 24-hour ranger
emergency services number including:
S Several calls for hikers locked in at Hellman Park.
S Several inquiries if the Preserve is open.
S Hikers locked in at Orange Grove Ave.
S Hikers locked in at the Hacienda Hills Trailhead.
S Lost hiker at Hellman Park. Hiker was located.
S Lost hiker in Turnbull Cyn asking for directions down the hill.
S Reporting a downed tree in Powder Canyon.
S Reporting people in the Hacienda Hills after hours.
S Inquiring about the trails.
S Reporting motorcycles in Worsham Cyn.
S Reporting deer bones on the trail. The bones were removed.
S Reporting a suspicious person in the restroom at Hellman Park.
S Reporting a sink hole behind their house on Workman Mill Rd. Not

Habitat Authority property.

• Continue to work closely with Executive Director Andrea Gullo on various
projects and assignments as requested.
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If you have any questions, or would like any additional information, please feel free to
contact me anytime.  Thank you.
                                                                     Sincerely,

                                                                   K E Hughes

                                                                     Kenn Hughes
                                Deputy Chief Ranger
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Agenda Item VII 

MEMORANDUM 
 
Meeting Date: May 23, 2023 
 
To:   Citizens Technical Advisory Committee 

Prepared by:  Andrea Gullo, Executive Director  
 

Agenda Item:   VII. Review by Authority staff and discussion regarding 
community opinion survey results administered by Authority 
consultant Fairbank, Maslin, Maullin, Metz & Associates. 

 

Background: 

In December 2022, the Board of Directors approved a contract with Fairbank, Maslin, 

Maullin, Metz & Associates (FM3) in the amount of $33,900 to conduct an opinion poll for 

the Authority regarding the agency’s financial needs and general community perceptions 

on related matters. The poll has successfully concluded, and an in-person verbal report 

regarding the results will be provided at the Committee meeting. 

 

Results were shared with the Board of Directors at their March meeting. The Board 

provided feedback that community outreach and education will continue. 

Additional Background: 

As is standard in the industry, FM3 conducted a stratified and clustered random sample 

poll, and administered it via text, email and phone invitations using unique codes.  The 

survey was offered in both English and Spanish, as well as Chinese. It covered areas 

including La Habra Heights, Hacienda Heights, Rowland Heights, and Whittier.  Over 650 

surveys were collected as part of the survey, with a margin of error around plus or minus 

5.7%. 

 

Recommendation:   

Receive and file.   
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Agenda Item VIII 

MEMORANDUM 
 
Meeting Date: May 23, 2023 
 
To:   Citizens Technical Advisory Committee 

Prepared by:  Andrea Gullo, Executive Director  
 

Agenda Item:   VIII. Review, discussion and possible recommendation to 
Authority Board regarding Authority workplan for fiscal year 
2022-2023, and Authority workplan for fiscal year 2023-24, and 
review of Strategic Guidelines.  
 

Background: 

A summary of the workplan for fiscal year (FY) 22-23 is provided for your review. Due to 

workload, unexpected happenings, and circumstances beyond our control, progress on a 

few of these items is not at the level previously estimated. Workload and unexpected 

happenings include staff retirements and temporary leave, park ordinance updates, adding 

priorities to workplan, additional grant applications, etc. Also attached is the end-of-the-

year habitat restoration workplan. 

The draft FY 23-24 workplan is attached for your review and feedback. The format of the 

workplan in general does not reflect routine day to day and core functions of staff’s time 

which essentially support the mission of the agency.  

Lastly, the agency’s Strategic Guidelines that the workplan has historically supported are 

attached. It is recommended that the Guidelines be revisited and possibly updated by the 

Advisory Committee and Board at future meetings. The Guidelines were last updated over 

ten years ago. 

In terms of agency core functions for FY 23-24, similar to last year due to the limited staff, 

outdoor education and interpretation will not be a focus and outdoor school programs at 

the level of prior years is not expected. However, staff may be able to support the rangers’ 

limited Jr. Ranger programming if reinstated to some extent. This veers from the 

Guidelines. Staff will continue to keep the current volunteers engaged.  

Fiscal Impact: 

The fiscal impact depends on the chosen workplan items.   
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Attachments: 

End of Year update FY 22-23 workplan, includes restoration update 

Proposed FY 23-24 workplan, including possible long-term goals 

Strategic Guidelines 

Recommendation:   

That the Committee recommends that the Board of Directors approve the proposed FY 23-

24 workplan.   

 



Habitat Authority Workplan 

FY 22-23

End of Year

  GOAL 
Resp. 

Party

Priority 

Level   

(1-3)  

Est. Completion 

Date

Update 

Approx. 

% 

Complete

                               

Board Approval 

Date

Cost / Funding

1

Heli-hydrant project 

Board,staff

, Attorney 1 Ongoing 90%

direction 

provided 

sprg/smmr 2021

2 Administer RMC Grant (1) Staff, Rngr 1 12/30/2022 95% 5/20/2021 RMC

3 Implement CalFire Grant Staff, Rngr 1 3/30/2025 50% 5/20/2021 CalFire

4 Implement RMC Round 2 Grant Staff, Rngr 1 12/30/2024 35% 4/21/2022 RMC

5

Seek M&S funding 

reimbursement FY 11-15 and 20-

21

ED, Admin 

Assist 1 10/30/2022 75%

7/15/2021

Operations/County

6
Seek M&S funding 

reimbursement FY 21-22

ED, Admin 

Assist 1 2/30/2022 5%
6/30/2022

Operations/County

7
Conduct financial analysis of 

agency  ED, Board 1 11/30/2022 100% 4/8/2022 Access Fee Reserves

8 Repair Authority residence (LHH) ED, Rgr 2 6/30/2023 60%

direction 

provided in 

spring 2021

Access Fee Reserves 

9
Repair HVAC Authority residence 

(SYC)
ED, Rgr 2 10/30/2022 100% 5/25/2022

Access Fee Reserves 

(or state funding)

10
Process new mitigation 

opportunities as they arise.
ED, Ecol 3 Ongoing 7/15/2021 Mitigation funding

11

Add website donate button 

linked to PayPal (after opening 

bank account)

ED 3 12/30/2022 100% 8/27/2015 Operations 

12
Repair Arroyo Pescadero gate ED 3 TBD 7/15/2021

Emergency or 

Reserves

13
Revise Authority trailhead rules 

signs

Staff, 

Rngrs, 

CTAC, 

Board 3 TBD 6/30/2022

Operations/ 

possible RMC grant

14
Hire Naturalist to coordinate 

volunteers ED 3 TBD 6/30/2022 Operations

* Address funding issues and 

community outreach

ED, Board, 

CTAC 1 Ongoing 11/17/2022

Access Fee 

Reserves/ 

Operations



End of Year

  GOAL Notes

1 Heli-hydrant project Awaiting City regarding amendments, and other obligations.

2

Administer RMC Grant (1)

Completed except for purchase of mower, expected in summer of 2023. 

Received reimbursements for expenditures, minus 10% retention held 

by state.

3

Implement CalFire Grant

100% of dead tree removal achieved. 2nd year of goat grazing in 

Turnbull commenced. Annual urban wildland interface clearance 

underway.

4 Implement RMC Round 2 Grant Started fall of 2022. 1st year of goats in La Habra Heights underway.

5 Seek M&S funding reimbursement 

FYs 11-15 and 20-21

Receive reimbursement for FYs 11-15. FY 20-21 delayed by unexpected 

paperwork regarding Sycamore Canyon and staff workload.

6
Seek M&S funding reimbursement 

FY 21-22

Delayed by unexpected paperwork regarding Sycamore Canyon and staff 

workload.

7
Conduct financial analysis of agency Fieldman, Rolapp and Associates completed.

8 Repair Authority residence (LHH)
Finished roof replacement and two additional repairs. The rest has been 

delayed due to staff workload and budget.

9
Repair HVAC Authority residence 

(SYC) Completed.

10
Process new mitigation 

opportunities as they arise. Addressed inquiries during the year.

11
Add website donate button linked to 

PayPal (after opening bank account)
Completed.

12 Repair Arroyo Pescadero gate Delayed due to staff workload and budget.

13
Revise Authority trailhead rules 

signs Delayed due to staff workload.

14
Hire Naturalist to coordinate 

volunteers Delayed due to staff workload.

*

Address possible alternative funding 

for agency, and community outreach 

efforts

Staff dedicated considerable time to this effort throughout the year in 

response to Board direction.

UPDATE SUMMARY 

May-23



PHHPA

Work plan - Restoration 

7/2022 - 6/2023

Restoration Work Plan

End of the Fiscal Year Update

SUMMARY: 

Overall (Habitat Authority and Mitigation) restoration projects (includes mitigation restoration, habitat restoration, and enhancement/weeding):

102.56 acres ongoing

203.21 acres completed

305.77 acres total

Habitat Authority Restoration Projects:

Restoration - 0.75 acres Ongoing, 64.33 acres Complete, 65.08 acres Total

Ongoing Projects Activity

Original Completion 

Date

Estimated Completion 

Date Status Comments

Peppergrass Restoration (0.75 ac) Planting cactus, seeding and 

maintenance

Spring 2019 Spring 2024 Ongoing Additional restoration efforts 

funded via RMC Round 2 Grant

Enhancement/weeding - 3.5 acres Ongoing, 54.45 acres Complete, 57.95 acres Total

HABITAT AUTHORITY RESTORATION PROJECTS SUMMARY

4.25 ACRES ONGOING

118.78 ACRES COMPLETE

123.03 ACRES TOTAL

Mitigation Projects:

Outside Entity Implementing (15 acres Ongoing, 59.76 acres Complete, 74.76 acres Total)

Ongoing Projects Activity

Original Completion 

Date

Estimated/Actual 

Completion Date Status Comments

Monterey Park Marketplace 

15 ac CSS (Powder Canyon) Site Preparation Fall 2017 Complete Grazing conducted Oct-Nov 2017

Temporary Irrigation 

Installation

Fall 2017 Complete

Grow & Kill* Fall 2019 Winter 2018 Complete One year of weed abatement; Feb 

2018 - Feb 2019

Ongoing projects include woody invasive removal along Turnbull Canyon Trail and weeding of the Hacienda Hills bioswale. General weed removal efforts, such as goat 

grazing (66 acres), are not included in the acreage totals.

*Original completion dates assume two years of grow and kill cycles Page 1



PHHPA

Work plan - Restoration 

7/2022 - 6/2023

Restoration Work Plan

End of the Fiscal Year Update

Ongoing Projects (continued) Activity

Original Completion 

Date

Estimated/Actual 

Completion Date Status Comments

Planting* Winter 2019 Spring 2019 Complete March - April 2019

Hydroseeding* Winter 2019 Spring 2019 Complete

Maintenance* Spring 2025 Spring 2024 Ongoing

Final performance monitoring 

report*

Winter 2025 Winter 2024 Planned Project sign-off expected by Feb 

2025

Habitat Authority Implementing (83.31 acres Ongoing, 24.67 acres Complete, 107.98 acres Total)

Ongoing Projects Activity

Original Completion 

Date

Estimated/Actual 

Completion Date Status Comments

Broadrock - Phase II

0.5 ac CSS (Arroyo San Miguel) Maintenance Winter 2019 Winter 2020 Complete Additional year of site 

maintenance approved by 

resource agencies

Final performance monitoring 

report

Winter 2020 Winter 2021 Complete Project sign-off received Feb 2022

Turnbull Riparian Restoration

1.35 ac Riparian (Turnbull Canyon) Seeding and maintenance Fall 2017 (Original 

mitigation project)

Fall 2025 Ongoing Formerly Permittee Implemented 

Mitigation (PXP/Sentinel); 

transferred to Habitat Authority in 

2021

SCE

60 ac CSS (Powder Canyon) Site Preparation Fall 2016 Complete Sept 2016-Dec 2018

Temporary Irrigation - install Fall 2016 Complete

Grow & Kill* Fall 2018 Winter 2018 Complete

Planting* Winter 2018 Spring 2019 Complete Fall 2018-Spring 2019

Hydroseeding* Winter 2018 Spring 2019 Complete Fall 2018-Spring 2019

Maintenance Spring 2024 Ongoing

Final performance monitoring 

report

Fall 2024 Planned Project signoff expected by 

December 2024

*Original completion dates assume two years of grow and kill cycles Page 2



PHHPA

Work plan - Restoration 

7/2022 - 6/2023

Restoration Work Plan

End of the Fiscal Year Update

Ongoing Projects Activity

Original Completion 

Date

Estimated/Actual 

Completion Date Status Comments

Olinda (OCWR2)

19.86 ac CSS (Arroyo San Miguel) Site Preparation Fall 2018 Complete

Temporary Irrigation - install Fall 2018 Complete

Grow & Kill* Fall 2020 Complete

Planting* Winter 2020 Spring 2021 Complete

Hydroseeding* Winter 2020 Spring 2021 Complete

Maintenance Spring 2026 Ongoing Plant establishment period ended 

July 2021

Final performance monitoring 

report

Winter 2026 Planned Project signoff expected by 

February 2027

Brea 57 / Lambert

2.1 ac CSS (Powder Canyon) Site Preparation Fall 2019 Complete

Temporary Irrigation - install Fall 2019 Complete

Grow & Kill* Fall 2021 Complete

Planting* Winter 2021 Complete

Hydroseeding* Winter 2021 Complete

Maintenance Spring 2027 Ongoing

Final performance monitoring 

report

Winter 2027 Planned Project signoff expected by 

February 2028

Harbor Blvd

0.56 ac CSS (La Habra Heights) Site Preparation Summer/Fall 2019 Complete

Hydroseeding Fall 2019 Winter 2019 Complete

Maintenance Winter 2022 Complete Project completed March 2023

MITIGATION PROJECTS SUMMARY

98.31 ACRES ONGOING

84.43 ACRES COMPLETE

182.74 ACRES TOTAL

*Original completion dates assume two years of grow and kill cycles Page 3



Habitat Authority Workplan 

FY 23-24

Proposed

  GOAL 
Resp. 

Party

** 

Priority 

Level   

(1-3)  

Est. 

Completion 

Date

Update 

Approx. % 

Complete

                               

Board Approval 

Date

Cost / Funding

1

Heli-hydrant project 

Board,staff

, Attorney 1 Ongoing 90%

direction 

provided 

sprg/smmr 2021

2 Implement RMC Grant (1) Staff, Rngr 1 12/30/2022 95% 5/20/2021 RMC

3 Implement CalFire Grant Staff, Rngr 1 3/30/2025 50% 5/20/2021 CalFire

4 Implement RMC Round 2 Grant Staff, Rngr 1 12/30/2024 35% 4/21/2022 RMC

5
Address funding issues and 

community outreach

ED, Brd 

subcom., 

Board, 

CTAC 1 Ongoing 11/17/2022

Access Fee 

Reserves/ 

Operations

6

Seek M&S funding 

reimbursement FYs 20-21, 21-22, 

22-23

ED, Projct 

Analyst 1 10/30/2022 10%

7/15/2021, 

6/30/2022, 

5/25/2023 County

7
Administer Caltrans grant

ED, Projct 

Analyst 1 2026 or earlier 0%
5/25/2023

Caltrans

8 Replace agency website ED 2 12/1/2023 5/25/2023 Operations

9 Repair Authority residence (LHH) ED, Rgr 3 6/30/2023 60%

direction 

provided in 

spring 2021

State funds through 

Caltrans

10
Process new mitigation 

opportunities as they arise.
ED, Ecol 3 Ongoing 7/15/2021 Mitigation funding

11
Repair Arroyo Pescadero gate 

and Hacienda Hills Trailhead 

railing ED 3 TBD

7/15/2021, 

5/25/2023

Access Fee 

Reserves/ State 

funds through 

Caltrans

12
Revise Authority trailhead rules 

signs

Staff, 

Rngrs, 

CTAC, 

Board 3 TBD 6/30/2022

Operations/ 

possible RMC grant

13
Hire Naturalist to coordinate 

volunteers ED 3 TBD 6/30/2022 Operations

    **Board to review and provide direc?on on priority rankings.



Habitat Authority Workplan

Long Term

Possible Long Term Items

1. Re-evaluate need for possible community facility district within FY 23-24.

2. Agency strategy and vision re-assessment.

4. Seek grant funding to update all trailhead monument signs.

5. Evaluate whether to change remaining Preserve hours to set times.

6. Develop facility (including homes) maintenance schedule and budget.

7. Update agency Resource Management Plan (RMP).

8. Update agency vegetation mapping.

10. Install Turnbull Canyon fence and/or other perimeter fencing.

11. Issue trail license to the County for parts of the Ahwingna Trail.

Not listed in any priority ranking.

Presented to Board July 15, 2021, Updated June 30, 2022, Updated May 25, 2023

3. Agency staffing/operations assessment.  The assessment could focus on identifying 

performance or resource gaps, inclusive of staffing, and would present 

recommendations if any that could provide an opportunity to improve the 

performance of work processes, reduce long-term costs, and help to ensure a high-

functioning organization that adapts to current and future challenges.

9. Conduct Preserve-wide biological surveys for various species in accordance with the 

RMP, including Coastal California Gnatcatcher surveys



Jan 2012 

PUENTE HILLS HABITAT PRESERVATION AUTHORITY 

Endowment Provided by the Puente Hills Landfill 

Strategic Planning Guidelines 

 

1. Administration and General Operations  

 

Goal A: Create effective financial and operational forecasts. 

 

Goal B: Develop and maintain organizational capacities for operational needs. 

 

2. Acquisition 

 

Goal A: Add acreage to strengthen existing habitat areas. 

 

Goal B: Ensure linkage to eastern habitat area. 

 

Priority of Acquisitions: 

High Priority 

• Dark Canyon 

• Linkage area at Hacienda Boulevard and restricted “Corridor” between 

Powder Canyon and former Unocal property 

Priority  

• Additional open space to strengthen existing habitat areas 

Other 

• Opportunity purchases  

 

3. Preserve Management 

 

Goal A:  Provide adequate public safety and management services.  

 

Goal B:  Offer access and recreational opportunities for the public benefit, 

balancing with ecological sustainability. 

Goal C:  Facilitate various maintenance projects that benefit the Preserve. 

 

4. Public Outreach, Education and Involvement (Interpretation) 

 

Goal A: Provide high-quality educational and outdoor learning opportunities.  

 

Goal B: Provide opportunities for community involvement.  

 

5. Resource Management 

 

Goal A: Promote and protect biodiversity as well as natural and cultural resources. 

 

Goal B: Promote management practices that protect ecological health of the 

environment.    

 

Goal C:  Address various projects that have the potential to negatively affect the 

Preserve, and work to avoid, minimize or mitigate their impacts. 



Puente Hills 
Habitat Preservation Authority 
Endowment Provided by the Puente Hills Landfill 
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Agenda Item IX 

MEMORANDUM 
 
Meeting Date: May 23, 2023 
 
To:   Citizens Technical Advisory Committee 

Prepared by:  Andrea Gullo, Executive Director  
 

Agenda Item:   IX. Review, discussion and possible recommendation to 
Authority Board regarding Authority annual budget for fiscal year 
2023-24, and review corresponding budgets. 

 
 
Background: 

For your reference, attached is the year-to-date budget for FY 22-23. Revenues and 

invoices for several months are still outstanding, and some ongoing contracts have been 

applied to the proposed budget.  The state funding administered through Caltrans has 

been incorporated to balance the budget. The Authority expects to receive these funds in 

June 2023. 

Authority staff consulted with the Authority’s accounting consultants from Lance, Soll & 

Lunghard, LLP in developing the year-to-date and proposed budgets.  They have  

reformatted the budget to improve efficiency and accuracy of expense reconciliation given 

the growing complexity with grant funded projects. 

An expense budget in the amount of $1.2 million is proposed for ongoing operations, and 

an estimate of approximately $1.2 million is anticipated for revenue. The budget proposed 

still has cost savings included from years past (i.e., Interpreter staff vacancy, no holiday 

dinner, no professional training, etc.). Also, the various grants have been incorporated to 

balance the proposed budget. The mitigation restoration project-related costs are 

expected to be $459,034 which are funded by outside sources. The state grant project-

related costs are expected to be $521,711.  

The proposed FY 23-24 budget anticipates consumer price index increases as well as 

grant funded staffing increases for the Mountains Recreation and Conservation Authority 

(MRCA) maintenance and services contract; the proposed contract with the MRCA will be 

considered at a future meeting. The proposed budget also includes $10,000 for updating 

and redesigning the agency website, as well as $10,000 for educational outreach efforts 

involving the Board subcommittee on this matter. Also, ongoing contracts have been 

incorporated into this budget. 
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The Authority is using grant funds such as those from the San Gabriel and Lower Los 

Angeles Rivers and Mountains Conservancy (RMC), CalFire, and Caltrans to cover some 

operating expenses.  Costs partially funded by these state grants, such as payroll and 

property management (fuel clearance), have been reflected the same as last year by 

reducing those categories in the operating budget and reflecting them in the state grant 

expenses columns. The operating deficit for the proposed fiscal year is estimated to be 

approximately $521,711 without these three grants.  Currently, mitigation restoration 

projects also supplement staff and ranger services; in the absence of mitigation funding 

($86,473) the deficit on this cost-cutting budget would be $608,184.  This number 

decreases somewhat when adjusted to eliminate extra grant funded fuel clearance 

activities that the Authority has not historically conducted on an annual basis.  Again, 

these numbers are based off of the already reduced budget from FY 21-22 and FY 22-23 

(i.e., Interpreter staff vacancy, no holiday dinner, no professional training, minimal staff 

levels, etc.) and do not address a backlog of matters to be addressed.  

Part of the deficit is a result of the ongoing amendments of the Los Angeles County 

Regional Park and Open Space District grant administration guidelines. As reported last 

year the Authority is eligible to receive approximately $300,000 annually in Maintenance 

and Servicing (M&S) funding, however changes to the guidelines prevent the Authority 

from spending this funding on property it does not own beginning in FY 22-23. Also, as 

previously reported, M&S funding cannot be accessed for the Authority-owned Sycamore 

Canyon property until the original grantee has closed out the grant and an Assignment and 

Assumption of Grant Agreement (AAGA) is signed by the Authority.  

 

Revenue 

Regarding the Authority’s investment portfolio, the Authority expects to receive $752,500 

at current investment positions and an additional $98,000 from a short-term investment for 

a total of $850,500. For reference, before the pandemic $940,000 was received in FY 19-

20. The Authority has invested $32.17 million for its portfolio with an average 2.352% 

return rate; an additional $4 million is has been invested on a short-term basis as finances 

allow.  

The grants category of the annual budget illustrates funding from the RMC, CalFire, and 

Caltrans, however funding from Los Angeles County Measure A, the City of Whittier (also 

Measure A) and mitigation restoration funding for Authority staff and rangers has been 

incorporated into the main operating budget.  

Other revenues are from interest gained on agency cash holdings, historic oil revenues in 

La Habra Heights obtained when the properties were acquired, ranger tickets, and 

reimbursements.  
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Estimated Cash Balances 

A review is still ongoing of the balances, however as of June 30, 2023, the Authority will 

have an approximate cash balance of $6.2 million, minus an expected short-term 

investment of $4 million into the portfolio, plus an estimated $1.3 from Caltrans, resulting 

in $3.5 million.  Within this balance are funds allocated for the FY 22-23 budget.  Also, the 

cash balance includes funds for various mitigation restoration projects (approximately $3 

million) that the Authority is contractually obligated to implement, including $1.5 million of 

contingency funding for the SCE, Olinda and Brea 57/Lambert mitigation projects. So far, 

these projects are on schedule and within budget, but the projects are not far enough 

along to release the contingency funding. Among these projects the SCE project is 

scheduled to be completed first, in FY 24-25, with a potential contingency fund release of 

up to $1,000,000. Originally, this contingency funding had been discussed to be reinvested 

into the agency portfolio upon project completion. Creating a community facility district 

could enable the agency to continue with that plan while also bringing various operating 

issues to adequate levels and addressing fire safety issues, needed maintenance, and 

other related matters. 

Within the unrestricted funds, it is recommended to leave a reserve for emergencies ($1 

million) and funds for the proposed fiscal year’s operating budget ($1.2 million).  Also, an 

amount of approximately $628,080 of undesignated funds are a result of the Mitigation 

Access Fees from the Monterey, Olinda, and Brea 57/Lambert projects. Note that 

Mitigation Access Fees are revenue to be used at the Board’s discretion and not 

associated with direct habitat restoration project implementation tasks. The Access Fees 

could be used to address budget shortfalls for future fiscal years or pay for the costs 

associated with creating a community facility district. For example: 

 

Mitigation Access Fees 

 

$739,200.00  

Less costs: 

   
Gem Roofing (LHH Roof)       78,120.00  

 
Rolapp, Fieldman (financial)        18,000.00  

 
Land IQ   (on-call bio) 

 

      15,000.00  

 

  

     111,120    $628,080  

 

After the close of the fiscal year a more accurate account of the cash balance can be 

determined. 
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Attachments: 

FY 22-23 year to date budget 

FY 23-24 proposed annual budget 

Mitigation restoration project budgets, and grants project budget cash flows. 

 

Recommendation:   

That the Committee recommends that the Board of Directors approve the proposed FY 23-

24 budget.   

 



B C D = B + C E = B/A F = D/A

Operating Budget: Code

YTD 

Actuals (as of 

March 2023)

Additional 

Projected 

through 

06/30/23

Forecasted 

2023

YTD Actuals % 

of 

FY 2023

Budget Rev

Forecasted 

FYE % of FY 

2023 Budget 

Rev

SPI earnings (endowment) 3301 756,875             85,000$            841,875$                   90% 101%

M&S, Grants - Other 8831 -                     -                             0% 0%

Interest from Treasury Pool Deposits 8605 55,209               18,403              73,612                       110% 147%

La Habra Heights historic oil 8363 45,502               32,501              78,003                       91% 156%

MRCA tickets /educational programs 9681 -                     30,000              30,000                       0% 100%

Reimbursement of Expense 9731 -                     7,761                7,761                         0% 100%

Site Mitigation/Access Fees - Use of Restricted Reserves R180 -                     42,476              42,476                       0% 0%

Donations 9686 250                    250                            0% 0%

Transfer of Mitigation Personnel 2000 -                     40,300              40,300                       0% 100%

Transfer of Mitigation Ranger Services 2000 -                     44,595              44,595                       0% 100%

Total Revenue 857,836$           301,037$         1,158,872$                62% 83%

Expenses: Code

Forecasted 

FYE 2023

YTD Actuals % 

of 

FY 2022 

Budget Rev

Forecasted 

FYE % of FY 

2023 Budget 

Rev

Ranger Services and Property Management 3580-4; 3580-5 253,645             149,645$         403,290$                   42% 67%

Payroll (Personnel - General Services) 3587 234,825             80,888              315,713                     50% 67%

Other Insurance Premiums 2302 3,119                 58,881              62,000                       5% 100%

Legal Services 3717 32,967               49,033              82,000                       40% 100%

Fiscal Agent Services 3672 19,922               12,078              32,000                       62% 100%

Utilities (water, phones, internet, etc) 5222-4 14,778               10,222              25,000                       59% 100%

Treas-Tax Collector Services 3856 11,418               5,709                17,127                       71% 107%

Office Rent (Building Rentals) 4422 1,003                 -                    1,003                         12% 12%

Technical 3580-6 66,676               33,800              100,476                     23% 35%

Audit Fees 3529 500                    5,001                5,500                         9% 100%

Street bond 5992 5,501                 -                    5,501                         100% 100%

Educational Services 3556 908                    2,692                3,600                         25% 100%

Office Supplies-General 3240 725                    2,375                3,100                         23% 100%

Printing Services 4786 -                     -                    1,000                         0% 100%

Signs & Related Supplies 2780 -                     -                    2,500                         0% 100%

Automotive Maintenance 2363 1,228                 272                   1,500                         82% 100%

Permit & License Fees 4550 -                     200                   200                            0% 100%

Auto Mileage 5092 -                     250                   250                            0% 100%

Miscellaneous (GIS, Resr. Misc.) 3182 7                         1,043                1,050                         1% 100%

Postage 3202 113                    387                   500                            23% 100%

Traveling Expense (local meetings) 5110 -                     150                   150                            0% 100%

Publications & Legal Notices 4102 848                    -                    848                            212% 212%

Auto Service 5098 173                    327                   500                            35% 100%

Publications & Periodicals 3280 90                      60                     150                            60% 100%

Total Expenses 648,449$           413,011$         1,064,960$                40% 66%

Change In Position before Transfers 209,387$           (111,974)$        93,912$                     -97% -44%

Fiscal Year 2022-23 Projected Actuals



Mitigation Costs: Object/ Revenue

YTD 

Actuals

Additional 

Projected 

through 

06/30/23

Forecasted 

 2023

YTD Actuals % 

of 

FY 2023

Budget Rev

Forecasted 

FYE % of FY 

2023 Budget 

Rev

Consultant Services (Mitigation) SCE 3580-2 90,200$             180,374$         260,025$                   33% 96%

Consultant Services (Mitigation) OLINDA 3580-3 70,086               128,611            148,187                     35% 75%

Consultant Services (Mitigation) MONTEREY 3580-7 -                     16,766              -                             0% 0%

Consultant Services  (Mitigation-Encroachment) RMX 

Harbor 3580-8 2,537                 198                   -                             93% 0%

Consultant Services  (Mitigation) Brea 57/Lambert 3580-9 18,951               36,158              37,103                       34% 67%

Consultant Services  (Mitigation) Turnbull Enhancement 3580-10 -                     4,020                11,823                       0% 294%

Utilities (mitigation) SCE 5222-2 7,982                 -                    -                             -                    0%

Utilities (mitigation) OLINDA 5222-3 2,028                 5,475                -                             27% 0%

Utilities (mitigation) Brea 57/Lbt 5222-5 2,027                 2,523                1,896                         45% 42%

Total Expenses 193,812$           374,125$         459,034$                   35% 82%

 FY 23/24 Grants:
YTD 

Actuals

Additional 

Projected 

through 

06/30/23

Forecasted 

FYE 2023

YTD Actuals % 

of 

FY 2023

Budget Rev

Forecasted 

FYE % of FY 

2023 Budget 

Rev

RMC Grant 2022

RMC Grant Revenue 8831 -                     60,658              60,658$                     0% 100%

RMC Grant Expenditure

Mower 3580-RMC22 (MO) -                     (60,658)            (60,658)                      0% 100%

CalFire Grant (multi-year)

CalFire Grant Revenue 8831 -                     114,000            114,000                     0% 39%

CalFire Grant Expenditure

Goats and Fuel Reduction 3580 -                     (307,174)          (307,174)                    0% 100%

Payroll Costs (Overhead) 3587 -                     (36,730)            (36,730)                      0% 100%

RMC Grant Round 2

RMC Grant Revenue 8831 -                     54,172              54,172                       0% 36%

RMC Grant Expenditure 

Payroll Costs (Overhead) 3587 -                     (22,882)            (22,882)                      0% 100%

Fuel Reduction 3580 -                     (126,875)          (126,875)                    0% 100%

Caltrans

Caltrans Grant Revenue 8831 -                     280,927            280,927                     0% 0%

Caltrans Grant Expenditure 

Ranger and associated costs 3580 (80,927)              (200,000)          (280,927)                    0% 0%

Total Revenue -$                   509,757$         509,757$                   0% 145%

Total Expenses (80,927)$            (754,319)$        (835,246)$                  20% 206%



Operating Budget: Code

SPI earnings (endowment) 3301

M&S, Grants - Other 8831

Interest from Treasury Pool Deposits 8605

La Habra Heights historic oil 8363

MRCA tickets /educational programs 9681

Reimbursement of Expense 9731

Site Mitigation/Access Fees - Use of Restricted Reserves R180

Donations 9686

Transfer of Mitigation Personnel 2000

Transfer of Mitigation Ranger Services 2000

Total Revenue

Expenses: Code

Ranger Services and Property Management 3580-4; 3580-5

Payroll (Personnel - General Services) 3587

Other Insurance Premiums 2302

Legal Services 3717

Fiscal Agent Services 3672

Utilities (water, phones, internet, etc) 5222-4

Treas-Tax Collector Services 3856

Office Rent (Building Rentals) 4422

Technical 3580-6

Audit Fees 3529

Street bond 5992

Educational Services 3556

Office Supplies-General 3240

Printing Services 4786

Signs & Related Supplies 2780

Automotive Maintenance 2363

Permit & License Fees 4550

Auto Mileage 5092

Miscellaneous (GIS, Resr. Misc.) 3182

Postage 3202

Traveling Expense (local meetings) 5110

Publications & Legal Notices 4102

Auto Service 5098

Publications & Periodicals 3280

Total Expenses

Change In Position before Transfers

G H = G-A I = H/A

Proposed 

FY 23/24 

Budget

compared to  

Final 

Amended FY 

22/23 

Budget

compared to 

Final 

Amended FY 

22/23 

Budget

850,500$       13,000$        2%

120,000         (40,000)        -25%

80,000           30,000          60%

65,904           15,904          32%

30,000           -                0%

7,761             -                0%

-                 (173,403)      -100%

-                 -                0%

41,250           950               2%

45,223           628               1%

1,240,638$    (152,922)$    -11%

Proposed 

FY 23/24 

Budget

compared to  

Final 

Amended FY 

22/23 

Budget

compared to 

Final 

Amended FY 

22/23 

Budget

403,766$       (199,524)$    -33%

402,560         (66,228)        -14%

62,000           -                0%

84,460           2,460            3%

32,000           -                0%

26,250           1,250            5%

17,000           1,000            6%

1                    (8,239)           -100%

187,100         (98,954)        -35%

5,500             -                0%

5,500             -                0%

3,600             -                0%

3,100             -                0%

1,000             -                0%

1,500             (1,000)           -40%

1,500             -                0%

200                -                0%

250                -                0%

1,050             -                0%

500                -                0%

150                -                0%

1,000             600               150%

500                -                0%

150                -                0%

1,240,637$    (368,635)$    -23%

0$                  215,713$      -100%

FY 2023-24 Proposed Budget



Mitigation Costs: Object/ Revenue

Consultant Services (Mitigation) SCE 3580-2

Consultant Services (Mitigation) OLINDA 3580-3

Consultant Services (Mitigation) MONTEREY 3580-7

Consultant Services  (Mitigation-Encroachment) RMX 

Harbor 3580-8

Consultant Services  (Mitigation) Brea 57/Lambert 3580-9

Consultant Services  (Mitigation) Turnbull Enhancement 3580-10

Utilities (mitigation) SCE 5222-2

Utilities (mitigation) OLINDA 5222-3

Utilities (mitigation) Brea 57/Lbt 5222-5

Total Expenses

 FY 23/24 Grants:
RMC Grant 2022

RMC Grant Revenue 8831

RMC Grant Expenditure

Mower 3580-RMC22 (MO)

CalFire Grant (multi-year)

CalFire Grant Revenue 8831

CalFire Grant Expenditure

Goats and Fuel Reduction 3580

Payroll Costs (Overhead) 3587

RMC Grant Round 2

RMC Grant Revenue 8831

RMC Grant Expenditure 

Payroll Costs (Overhead) 3587

Fuel Reduction 3580

Caltrans

Caltrans Grant Revenue 8831

Caltrans Grant Expenditure 

Ranger and associated costs 3580

Total Revenue

Total Expenses

FY 2023-24 Proposed Budget

Proposed 

FY 23/24 

Budget

compared to  

Final 

Amended FY 

22/23 

Budget

compared to 

Final 

Amended FY 

22/23 

Budget

260,025$       260,024$      96%

148,187         148,187        75%

-                 -                0%

-                 -                0%

34,449           34,448          63%

11,823           11,820          294%

-                 -                0%

-                 -                0%

4,550             4,550            100%

459,034$       459,033$      82%

Proposed 

FY 23/24 

Budget

compared to  

Final 

Amended FY 

22/23 

Budget

compared to 

Final 

Amended FY 

22/23 

Budget

-$               (60,658)$      -100%

-                 60,658          -100%

480,383         188,479        65%

(219,800)        87,374          -28%

(30,679)          6,051            -16%

205,462         55,705          37%

(16,761)          6,121            -27%

(93,116)          33,759          -27%

161,355         161,355        0%

(161,355)        (161,355)      0%

847,200         289,176        82%

(521,711)        (7,272)           2%



Fiscal Year starting July 1 SCE TRTP MITIGATION

Contracted 2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 * Contracted Total Estimated 

Restoration Contractor** 736,943.72$       124,849.43$        750,548.33$       387,899.43$       427,344.40$      326,299.41$        195,387.24$    207,400.04$    3,198,437.72$             3,430,840.00$                

Land IQ - Exec Plans & surveying 41,514.88$       41,514.88$                  400,000.00$                   

Land IQ - Restoration Ecologist*** 7,230.00$         53,596.00$         68,216.00$           53,947.00$         66,979.00$         63,319.00$        56,943.00$          51,879.00$      52,625.00$      474,734.00$                

S&S Seeds 156,855.44$       156,855.44$                144,377.00$                   

Tree of Life 1,143.00$         1,143.00$           2,286.00$                    98,898.00$                      

Irrigation Water/Utilities****/*** 44,587.76$         44,587.76$           83,517.28$         60,109.00$         14,987.84$        247,789.64$                224,131.60$                   

Misc. (fencing, easement, etc.) 56,860.00$       56,860.00$                  152,600.00$                   

Staff Time 12,622.07$         12,622.07$           12,622.07$         22,781.20$         22,781.20$        22,851.26$          23,308.29$      24,628.73$      154,216.88$                155,000.00$                   

Total per fiscal year 106,747.88$    848,892.55$      250,275.26$        1,057,490.12$   537,768.63$      528,432.44$     406,093.67$       270,574.53$    284,653.77$    4,332,694.56$             4,605,846.60$              

*From actual contract amounts (including any subsequent change orders or contract deviations) 555,228.30$    

**Assumes two years of grow-kill cycles and has 1% contingency in contracted total

***Assumes two years of grow-kill cycles

****Contracted total estimate water use multiplied by $1.96 (La Habra Heights Water District 7/1/2016 Upper Zone Commodity Rate; $4200 are 2x2" meters @$171.28/mo for 12 months

Fiscal Year starting July 1

ACTUAL Spent
 †

2015/16 2016/17 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 Spent Total
†

REMAINING 

(contracted minus 

spent)

Restoration Contractor - Nakae 704,803.77$       203,831.48$        713,210.40$       362,909.01$       398,767.21$      307,230.00$        127,530.45$    2,818,282.32$             380,155.40$                 

Land IQ - Exec Plans & surveying 41,514.88$       41,514.88$                  -$                              

Land IQ - Restoration Ecologist 35,070.25$         17,409.65$           55,537.01$         55,266.64$         59,019.68$        41,415.45$          10,547.84$      274,266.52$                200,467.48$                 

S&S Seeds 3,232.50$             137,406.33$       6,889.22$          147,528.05$                9,327.39$                     

Tree of Life 1,143.00$         1,348.74$           2,491.74$                    (205.74)$                       

Irrigation Water/Utilities* 36,052.59$         14,932.19$           59,672.38$         48,664.69$         57,072.14$        20,326.18$          6,017.90$        242,738.07$                5,051.57$                     

Misc. (fencing, easement, etc.)** 57,192.92$       21,918.50$         (57,699.87)$         130.00$               2,815.03$           170.00$              2,368.00$             1,445.54$        28,340.12$                  28,519.88$                   

Staff Time 12,622.07$         12,622.07$           12,622.07$         22,781.20$         22,781.20$        83,428.60$                  70,788.28$                   

Total per fiscal year 99,850.80$      811,815.92$      194,328.02$        978,578.19$      492,436.57$      544,699.45$     371,339.63$       145,541.73$    3,638,590.30$             694,104.26$                 

755,228.30$                 

Total Remaining to Date (funds contracted minus spent to date) 694,104.26$                  

Funds Anticipated to be Contracted 4,605,846.60$              

Anticipated Contingency 1,024,153.40$              

RESTORATION TOTAL 5,630,000.00$              

Access Fee 1,270,000.00$              

Funds Provided by Agreement 6,900,000.00$              

Total Remaining (Funds provided minus access fee and funds spent on committed contracts) 1,991,409.70$              



Fiscal Year starting July 1 OLINDA OCWR2 Mitigation

Contracted 2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 July-Dec 2026

*Proposed 

Contract/Category 

Total Estimated 

Site 1 (11.56 acres HCP)

Restoration Contractor** 149,432.00$    32,330.00$     180,351.00$      83,884.00$      82,100.00$      70,791.00$         36,322.00$      28,231.00$     663,441$               830,411$                 

Land IQ - Restoration Ecologist*** 13,702.49$      19,669.76$     21,588.99$         14,205.42$      17,313.74$      13,848.36$         13,731.57$      13,524.15$     4,976.40$       132,561$               109,665$                 

S&S Seeds 34,468.53$         34,469$                 30,492$                   

Irrigation Water/Utilities 10,000.00$      10,000.00$     15,000.00$         10,000.00$      5,060.00$         50,060$                 50,060$                   

Misc. (fencing, survey, etc.) 35,745$                 35,745$                   

Staff/ranger Time 15,019.44$      8,043.39$       $8,911.23 14,022.75$      14,483.28$      14,623.10$         14,384.47$      13,969.04$     13,803.21$     117,260$               117,260$                 

Contingency 233,563$                 

Admin fee 5,000.00$         5,000$                   5,000$                     

Total per fiscal year 5,000.00$        188,153.93$    70,043.15$    260,319.75$      122,112.17$   118,957.02$    99,262.46$        64,438.04$      55,724.19$    18,779.61$    1,038,536$            1,412,196$            

Site 2 (8.3 acres)

Restoration Contractor** 114,825.00$    25,215.00$     130,175.00$      62,922.00$      61,864.00$      53,520.00$         27,950.00$      22,138.00$     498,609$               596,229$                 

Land IQ - Restoration Ecologist*** 9,922.49$         14,243.62$     15,633.41$         10,286.69$      12,537.53$      10,028.13$         9,943.55$         9,793.35$       3,603.60$       95,992$                 78,738$                   

S&S Seeds 24,748.16$         24,748$                 21,893$                   

Irrigation Water/Utilities 7,500.00$         7,500.00$       11,000.00$         7,500.00$        2,443.00$         35,943$                 35,943$                   

Misc. (fencing, vandalism, etc.) -$                   24,255$                 24,255$                   

Staff/ranger Time 7,193.89$         5,775.10$       $6,398.20 10,068.24$      10,398.90$      10,499.28$         10,327.95$      10,029.67$     9,910.61$       80,602$                 80,602$                   

Contingency 167,696$                 

Admin fee 5,000.00$         5,000$                   5,000$                     

Total per fiscal year 5,000.00$        139,441.38$    52,733.72$    187,954.77$      90,776.93$     87,243.43$      74,047.41$        48,221.50$      41,961.02$    13,514.21$    765,149$               1,010,357$            

*From proposed contract amounts and estimates

**Assumes two years of grow-kill cycles and has 1% contingency in contracted total

***Assumes two years of grow-kill cycles



Fiscal Year starting July 1 OLINDA OCWR2 Mitigation

YEAR TO DATE PAGE 2 OF 2

ACTUAL Spent
 †

2017/18 2018/19 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 July-Dec 2026 Spent Total
†

REMAINING 

(contracted minus 

spent)

Site 1 (11.56 acres HCP)

Restoration Contractor** 132,472.24$    32,209.56$     168,951.32$      90,365.78$      34,125.12$      458,124.02$          205,316.98$          

Land IQ - Restoration Ecologist*** 15,247.27$      9,960.41$       19,037.76$         12,032.19$      8,639.81$         64,917.44$            67,643.44$            

S&S Seeds -$                  1,580.93$       29,296.48$         30,877.41$            3,591.12$              

Irrigation Water/Utilities 1,805.58$         5,382.60$       33,915.78$         19,140.75$      1,176.21$         61,420.92$            (11,360.92)$           

Misc. (fencing, survey, etc.) 20,797.50$      49.30$            49.30$                49.30$              60.90$              21,006.30$            14,739.17$            

Staff/ranger Time 15,019.44$      8,043.39$       8,911.23$           31,974.05$            85,285.85$            

Contingency 233,562.52$          

Admin fee 5,000.00$        5,000.00$              -$                       

Total per fiscal year 5,000.00$        185,342.03$    57,226.18$    260,161.87$      121,588.02$   44,002.04$      -$                  -$                -$               -$               673,320.14$          365,215.65$          

Total Remaining to Date (funds contracted minus spent to date) 365,215.65$           

Site 2 (8.3 acres)

Restoration Contractor** 92,549.90$      27,032.10$     122,089.50$      65,729.15$      24,501.60$      331,902.25$          166,706.75$          

Land IQ - Restoration Ecologist*** 11,041.12$      7,212.70$       13,785.95$         8,712.96$        6,256.41$         47,009.14$            48,983.23$            

S&S Seeds -$                  1,144.81$       21,214.69$         22,359.50$            2,388.66$              

Irrigation Water/Utilities 1,307.49$         3,897.74$       24,559.71$         13,860.54$      851.73$            44,477.21$            (8,534.21)$             

Misc. (fencing, vandalism, etc.) -$                  35.70$            35.70$                35.70$              44.10$              151.20$                 24,103.33$            

Staff/ranger Time 7,193.89$         10,520.85$     6,398.20$           24,112.93$            56,488.90$            

Contingency 167,696.28$          

Admin fee 5,000.00$        5,000.00$              -$                       

Total per fiscal year 5,000.00$        112,092.39$    49,843.90$    188,083.75$      88,338.35$     31,653.84$      -$                  -$                -$               -$               475,012.24$          290,137$               

Total Remaining to Date (funds contracted minus spent to date) 290,136.66$           

Total spent to date (Site 1 + Site 2) 1,148,332.38$       



Fiscal Year starting July 1 Brea 57 Lambert MITIGATION

Contracted 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 2027 * Contracted Total Estimated 

Restoration Contractor** 45,600.00$       18,120.00$     72,830.00$      23,810.00$        19,750.00$     16,800.00$        9,150.00$             18,600.00$     -$                 224,660.00$        213,150.00$           

Land IQ - Restoration Ecologist*** 23,015.75$       18,589.04$     15,428.94$      11,360.63$        17,352.90$     14,651.34$        14,344.02$           14,476.12$     5,993.20$       135,211.94$        135,212.00$           

Irrigation Water/Utilities**** 1,857.69$         2,229.23$       3,557.24$        4,550.00$           1,895.83$       14,090.00$          14,100.00$              

Misc. (fencing, easement, etc.) 4,400.00$         15,000.00$     19,400.00$          50,000.00$              

Staff Time 18,718.15$       15,106.15$     20,554.32$      19,938.16$        19,955.90$     20,132.06$        20,421.82$           19,729.49$     17,447.15$     172,003.19$        172,003.19$           

Total per fiscal year 93,591.59$      69,044.42$    112,370.50$   59,658.79$       58,954.64$    51,583.40$       43,915.84$         52,805.61$    23,440.35$    565,365.13$        584,465.19$          

*From actual contract amounts (including any subsequent change orders or contract deviations)

**Assumes two years of grow-kill cycles; includes 6% contingency, S&S Seed and Tree of Life costs; contracted amount higher than estimated based on final Habitat Restoration Plan specifications

***Assumes two years of grow-kill cycles and includes 6% contingency for FY 2019/20 and 2020/21 dependent upon herbicide restrictions

****Estimated FY from water budget estimate provided by Nakae (see 'Irrigation calcs' tab)

Fiscal Year starting July 1

**ACTUAL Spent 2019/20 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 2026/27 2027 Spent Total
†

REMAINING 

(contracted minus 

spent)

Restoration Contractor - Nakae 40,482.30$       11,368.00$     63,318.70$      13,692.15$        128,861.15$        95,798.85$            

Land IQ - Restoration Ecologist 16,328.92$       6,070.50$       7,270.16$        6,739.13$           36,408.71$          98,803.23$            

Irrigation Water/Utilities* 776.39$             4,162.43$       5,811.93$        2,306.32$           13,057.07$          1,032.93$              

Misc. (fencing, easement, etc.)** 4,400.00$         14,395.00$     -$                  18,795.00$          605.00$                 

Staff Time 18,718.15$       15,106.15$     33,824.30$          138,178.89$          

Total per fiscal year 80,705.76$      51,102.08$    76,400.79$     22,737.60$       230,946.23$        334,418.90$          

Total Remaining to Date (funds contracted minus spent to date) 334,418.90$         
†
SPENT TOTAL DOES NOT INCLUDE RETENTION TO BE BILLED FOR CURRENT FY

Funds Anticipated to be Contracted 584,465.00$          

Anticipated Contingency 116,893.00$          

RESTORATION TOTAL 701,358.00$          

Access Fee 42,000.00$            

Funds Provided by Agreement 743,358.00$          

Total Remaining (Funds provided minus access fee and funds spent on committed contracts) 470,411.77$          



Fiscal Year starting July 1 Harbor Blvd Encroachment MITIGATION

Contracted 2018/19 2019/20 2020/21 2021/22 2022/23 * Contracted Total Estimated 

Restoration Contractor** 16,998.75$    6,353.75$      4,978.75$          1,273.75$      29,605.00$          29,605.00$             

Land IQ - Restoration Ecologist 1,461.00$         5,844.00$      1,461.00$      1,461.00$          1,461.00$      11,688.00$          11,688.00$             

S&S Seeds*** 704.50$            704.50$          -$                -$                    -$                1,409.00$            1,409.00$               

Staff Time 4,641.80$         -$                -$                -$                    -$                4,641.80$            4,640.00$               

Total per fiscal year 6,807.30$        23,547.25$    7,814.75$      6,439.75$         2,734.75$      47,343.80$          47,342.00$            

*From actual contract amounts (including any subsequent change orders or contract deviations)

***FY 2018/19 deposit on seeds (50%)

Fiscal Year starting July 1

**ACTUAL Spent 2018/19 2019/20 2020/21 2021/22 2022/23 Spent Total^^

REMAINING 

(contracted minus 

spent)

Restoration Contractor - Nakae -$                  13,384.50$    6,574.00$      5,204.50$          3,343.50$      28,506.50$          1,098.50$              

Land IQ - Restoration Ecologist
1

-$                  5,725.57$      1,885.25$      1,185.10$          1,424.75$      10,220.67$          1,467.33$              

S&S Seeds
2

763.22$            770.28$          1,533.50$            (124.50)$                

Staff Time 4,641.80$         4,641.80$            -$                       

Total per fiscal year 5,405.02$        19,880.35$    8,459.25$      6,389.60$         4,768.25$      44,902.47$          2,441.33$              

Total Remaining to Date (funds provided minus spent to date, minus retention) 1,957.83$               

^^SPENT TOTAL DOES NOT INCLUDE RETENTION TO BE BILLED FOR CURRENT FY

1
 Time for FY 18/19 was billed in FY 19/20

2
 Budgeted amount excluded taxes and shipping costs

Funds Anticipated to be Contracted 42,702.00$            

Anticipated Contingency -$                       

RESTORATION TOTAL 42,702.00$            

Staff/legal services fee 4,640.00$              

Funds Provided by Agreement 47,342.00$            

**FY 2019/20 includes monies for executing Options 3 & 4 per the proposal. Each FY includes Performance and Payment Bond ($615 divided by the number of 

contract years)



TURNBULL MITIGATION

Fiscal Year starting July 1

Contracted 2021/22 2022/23 2023/24 2024/25 2025/26 * Contracted Total

Restoration Contractor* 6,260.00$         4,020.00$       11,823.00$       11,773.25$        7,302.75$           41,179.00$          

Misc. (fencing, easement, etc.) -$                   -$                     

Total per fiscal year 6,260.00$        4,020.00$      11,823.00$      11,773.25$       41,179.00$          

*Two years of grow-kill cycles and two years of maintenance; 1% contingency, S&S Seed costs

Fiscal Year starting July 1

**ACTUAL Spent 2021/22 2022/23 2023/24 2024/25 2025/26 Spent Total

REMAINING 

(contracted minus 

spent)

Restoration Contractor - Nakae 4,516.00$         4,516.00$            36,663.00$            

Misc. (fencing, easement, etc.)** -$                     -$                       

Total per fiscal year 4,516.00$        -$               4,516.00$            36,663.00$            

Total Remaining to Date (funds contracted minus spent to date) 36,663.00$           

Funds Anticipated to be Contracted 40,770.00$            

Anticipated Contingency 409.00$                 

RESTORATION TOTAL 41,179.00$            

Access Fee -$                       

Funds Provided by Agreement 41,179.00$            



Habitat Authority -Awarded Grant Projections Fiscal Year starting July 1

Grant Task #, Sub task letter 2021/22 2022/23 2023/24 2024/25 Total

RMC Round 2 1A- LBCC  veg haul away 24,860.00$    24,860.00$          

1B- Peppergrass clearance & enhancement 14,911.60$    25,179.00$      40,090.60$          

1C- Turnbull trail clearance 26,327.00$    13,213.00$      39,540.00$          

1D- HHT fuel clearance 17,576.00$    11,524.00$      29,100.00$          

1E- LHH goat grazing 43,200.00$    43,200.00$      86,400.00$          

RMC* 2- Equipment 72,000.00$       72,000.00$          

4-Fuel Clearance 160,000.00$    160,000.00$        

3-Tree removal 36,850.00         36,850.00$          

CalFire* Goat grazing 43,120.00$       33,774.00$    76,894.00$          

Annual UWI fuel reduction & ranger time 171,400.00$  179,800.00$    351,200.00$        

Tree removal 50,000.00$    40,000.00$      20,000.00$      110,000.00$        

-$                     

Total per fiscal year 311,970.00$    382,048.60$  312,916.00$    20,000.00$      1,026,934.60$     

*Amounts from "Budget Tracking RMC Grant FY 21-22" spreadsheet, "Project tracking" tab

**Amounts from "Tracking Calfire grant" spreadsheet, "CalFire Budget Detail" tab

Grant Projections Fiscal Year starting July 1

Grant Task 2021/22 2022/23 2023/24 2024/25 Total

RMC Round 2 $275,600 Project management 11,441.31$    8,380.44$         19,821.75$          

Overhead/indirect costs 11,441.31$    8,380.44$         19,821.75$          

RMC* $300,000 Project management 11,465.00$       -$                 -$                  11,465.00$          

Overhead/indirect costs 19,685.00$       -$                 -$                  19,685.00$          

CalFire* $617,862 Project management 4,054.00$         9,764.00$       7,908.00$         1,767.00$         23,493.00$          

Overhead/indirect costs 4,255.00$         26,966.00$    22,771.00$      2,177.00$         56,169.00$          

Total per fiscal year 39,459.00$       59,612.63$    47,439.88$      3,944.00$         150,455.51$        

Grand Totals 351,429.00$    441,661.23$  360,355.88$    23,944.00$      1,177,390.11$      

Granted Amount $300,000, $275,600, $617,862 1,193,462.00$      
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Agenda Item X 

MEMORANDUM 
 
Meeting Date: May 23, 2023 
 
To:   Citizens Technical Advisory Committee 

Prepared by:  Michelle Mariscal, Ecologist 

Through:  Andrea Gullo, Executive Director 
 

Agenda Item:   X. Receive and file an update on the completed Harbor Boulevard 
Coastal Sage Scrub mitigation site. 

 
Background: 

On August 15, 2018, during a pipeline installation project, Matrix Oil (currently RMX 

Resources) encroached onto Authority-owned property resulting in impacts to 0.56 acres 

of non-occupied coastal sage scrub (CSS) habitat. The encroachment occurred in La 

Habra Heights along Harbor Boulevard, adjacent to the wildlife underpass. The pipeline 

project was intended to occur in an area that was designated as an easement for the 

pipeline (0.13 acres), however, the easement has not been recorded and additional 

acreage beyond the easement area was also impacted (0.43 acres; Exhibit A). Following 

direction given by the Board at its March 2019 meeting, staff provided Matrix/RMX with a 

request for payment in the amount of $47,342 for a three-year non-irrigated restoration 

project as mitigation for habitat impacts. Full payment to fund the restoration activities was 

received on May 23, 2019 and two non-bid contracts with Nakae & Associates (restoration 

services) and Land IQ (restoration oversight) were subsequently executed upon receiving 

Board authorization. 

Following de-compaction of the soil by a Matrix/RMX contractor, soil erosion control 

measures (photodegradable straw wattles and temporary silt fence) were installed and the 

site was weeded prior to seeding. The 0.43-acre impact area was hydroseeded in 

December 2019 with a locally collected CSS seed mix and then maintenance (i.e., 

weeding) of the entire 0.56-acre site occurred for two years. The 0.13-acre easement area 

was maintained free of weeds but was not seeded given the likelihood of future 

disturbance from pipeline-related activities. Following one final weeding event in spring of 

2023, Land IQ visited the site on April 5th and certified the restoration project as complete. 

Despite being a non-irrigated project, the CSS habitat has established within an expected 

range of growth and plant diversity for the age of the site and many species of plants were 

observed flowering and germinating this year indicating plant recruitment. Before and after 

photos of the site are provided below. 
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Fiscal Impact:   

The Authority received $47,342 from Matrix Oil/RMX Resources to complete the project 

and less than $2,000 of the budget remains unspent. There was no long-term endowment 

established for this mitigation project, therefore management of the site will be the ongoing 

responsibility of the Habitat Authority. 

 

Recommendation:   

Receive and file. 

 

Figure 1. The restoration site before hydroseeding (Nov. 2019; left photo) and after habitat 

establishment (March 2023; right photo). 

       
 

Figure 2. The restoration site immediately after the impact area was hydroseeded (Dec. 2019; left 

photo) and after habitat establishment (April 2023; right photo). 

  



Source: Esri, Maxar, Earthstar Geographics, and the

Whittier

Hacienda Heights

Puente Hills Preserve, Los Angeles County
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Exhibit A
Harbor Boulevard Mitigation (0.56 ac)

La Habra Heights


